


SUNYConnect Planning Considerations

Draft Timeline

January 28, 2011



Considerations

- ✓ evolving library automation environment
- ✓ scope - what services to provide
- ✓ create RFI - what functionality needed; what types of products/services needed
- ✓ need RFP? - will influence timeline

Assumptions

- ✓ continue with Aleph through the 2015 contract renewal
- ✓ Phase 1 - focus on Search and Discovery front end - SUNYwide or campus level
- ✓ metadata for Discovery tool - physical (traditional); article level; repository level
- ✓ layer Discovery front end over Aleph - continue to use Aleph webOPAC? (course reserves; patron empowerment considerations)